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Work Completed: June 25-July 2, 2008

Completed removing soil and sediment from Removal Area 10B.

Continued removing soil and sediment from Removal Areas 11A and 12B.

Began the installation of river run rock in Removal Area 12B.

Continued post-construction activities in Removal Area 10B, including placement of river run
rock and general fill.

Continued post-construction activities in Removal Area 11B, including placement of river run
rock and topsoil.

Continued soil/sediment solidification activities at Staging Areas 4N and 58.

Continued loading and transporting solidified soil/sediment material from Staging Areas 4N
and 58 to Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

Continued loading and transporting solidified soil/sediment TSCA material from Staging Area 3S
and Removal Area 10B to EQ’s Wayne County Disposal Facility.

Consumers Energy relocated an electrical utility pole in Removal Area 7. The utility pole was
relocated approximately 30 feet landward from its current position near the water’s edge.
Continued operation of the WCS.

Note: All values are unofficial, estimated quantities, subject to revision/verification.
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Work Planned: July 3-July 9, 2008

e No construction activities are planned between July 3 and July 6 in observance of the July 4
holiday weekend.

Continue removing soil and sediment from Removal Areas 11A and 12B.

Continue removing floodplain soil from Removal Areas 12A and 13A.

Continue post-construction activities in Removal Area 10B and 11B, including placement of
river run rock general fill, and topsoil.

Complete the installation of river run rock in Removal Area 12B.

Continue the installation of resuspension control systems in Removal Area 11A.

Continue soil/sediment solidification activities at Staging Areas 4N and 5S.

Continue loading and transporting solidified soil/sediment material from Staging Areas 4N
and 5S to Allied Waste’'s C&C Landfill and Ottawa County Farms Landfill.

e Continue loading and transporting solidified soil/sediment TSCA material from Staging Area 3S
and from Removal Area 10B to EQ’s Wayne County Disposal Facility located in Belleville,
Michigan. :

e Continue operation of the WCS.

) AR ADI ' Kalamazoo River Study Group
e Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Removal Progress
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. Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07

Plainwell TCRA Construction Schedule.

@ I Kalamazoo River Study Group
LA Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Health & Safety Update

e 3 Loss Prevention Observations (LPOs) were completed during this period.
A total of 174 LPOs have been completed for the project to date.

Weather Summary

e No weather related delays during this period.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [] Yes X
Exceedances? NA[] No[X] Yes[] Ifyes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons (Staging Area 4N) and 0 gallons (Staging Area 5S)
Testing Performed this Week? No [X]  Yes []
Exceedances? N/A X No [ ] Yes [] If yes, explain:

Excavation Verification Sampling:

Testing Performed this Week? No[] Yes [X], in Removal Area 10B and 11B
Cleanup Standard Achieved? N/A[] Yes[X] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None.

DI Kalamazoo River Study Group
A Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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4

Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelied Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller 1 1 1 1 1 1 1
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - -

_PF::E:tsu 400 Articulating Dump 2 2 2 2 2 2 5

£2) ARCADIS
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Personnel, Regulatory Staff, and Visitors on Site

Terra Contracting Staff 25 25
Jim Saric/USEPA
Michae! Berkoff/lUSEPA
Don de Blasio/USEPA X
Mike Ribordy/USEPA OSC X X
Tom Crosetto/USEPA OSC

Patricia Birkholz/Michigan State
Senator

Tonya Schuitmaker/Michigan
State Representative

Brian Calley/Michigan State
Representative

Paul BucholtzZMDEQ -
John Bradley/MDEQ
Judith Gapp/MDEQ
Todd Goeks/NOAA
John Lerg/MDNR X
Sharon Hanshue/MDNR
Lisa Williams/USFWS
Weston Contractors X X X X X
CDM Contractors X X X X X
Chase Fortenberry/KRSG X
Mark Brown/KRSG X .
Paul Monteny/KRSG
Eric Schmidt/KRSG
Suda Arakere/KRSG

Don Hunt/Lambert Edwards &
Associates

Steve Garbaciak/ARCADIS
Mike Erickson/ARCADIS
Scott Harcus/ARCADIS ' X X X
Eric Hritsuk/ARCADIS
Matt Bowman/ARCADIS
EJ Suardini/ARCADIS
Mike Kohagen/ARCADIS
Michelle Rumler/ARCADIS
Joe Willoughby/ARCADIS
Ben Lawrence/ARCADIS
Adam Chwalibog
ARCADIS H&S Audit Team o
Nick Harmer/ARCADIS X X X X X
Other Subcontractors (Specify) : )
King Co.

JF New 4 4

@ ARCADIS Kalamazoo River Study Group
iy Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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Photos from June 26-July 2, 2008

View of the old Plainwell Dam'
East Channel spillway.

A4 5

Backfilling and grading activities in

I

Excavating soil and sedient from
Removal Area 10B. : Removal Area 11A.

ARCADIS Kalamazoo River Study Group
G Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
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lTargeted Removal Areas — Former Plainwell Impoundment
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Notes:

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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